
Steering Committee Meeting
June 17, 2003

1:30 – 2:15
10 Hazen Drive, Directors Conference Room]

Meeting called by: Peter Croteau
Type of meeting: Scheduled Periodic Meeting
Facilitator: Dennis Roffman
Note taker: Brian Smith

Attendees: Pat Harte – City of Manchester
Linda Farrell – Dept. of Safety Business Office
Denise Bodwell – Title DMV
Tom Hettinger – DMV
Chuck DeGrace – Dept. of Safety IT
Virginia Beecher – DMV
Mary Kurkjian – Bearing Point
Rachel Henderson – Bearing Point
Dennis Roffman – Dept. of Safety IT
Jim Bronson – Dept. of Safety IT
Brian Smith - Dept. of Safety IT
Peter Croteau – Dept. of Safety IT
Lynda Mower – NHCTCA
Bonnie Bernard – DMV
Art Garlow – DMV
Tony Schaffer – City of Manchester
Kirsten Hale – DMV



Agenda Topics

I. Schedule
• The XML Interface and Low Level Design tasks are on schedule for their completion

date.

• Application development is scheduled to start after July 18.

Action Items: Person responsible: Deadline:
• None

II. Recent Accomplishments
• Bearing Point updated UI and Data Model to accommodate required changes found in

Low Level Design.

• Bearing Point updated System Design from DOS IT Team feedback.

• IT completed LLD for MAAP interface to IDMS using table procedures.

• IT designed and tested credit card processing prototype.

Action Items: Person responsible: Deadline:
• None

III. In Progress
• The final XML specification is being completed by BearingPoint.

•  A new group of contract developers are scheduled to begin coding the applications upon
the completion of all Low Level Design.

Action Items: Person responsible: Deadline:
• None

IV. Technical Team Status
• Safety IT continues to meet with vendor/city developers to discuss and resolve issues.

• Registration form printing requirements have changed. We will no longer be using the
current IBM printers.  In order to comply with the On Board Diagnostics System, Project
54, PRISM, and other projects MAAP will need to print 2D bar code on registration
certificates. New printers need to be selected that can print the bar code data.

• The network connectivity has been defined. A diagram and documentation will be
published on the MAAP web site.

• A high level plan for the XML testing and certification platform is completed. This plan will
be refined and ready for vendors/cities to begin testing on January 2004.

Action Items: Person responsible: Deadline:



• Publish network connectivity diagram J Bronson / B Smith July 2003

V. Implementation Team Chuck DeGrace

• Completed an implementation timeline that lists tasks, resources and deadlines to be met
for an on-time delivery.

• The implementation method is under review for all on-line cities and towns and XML
clients.

• Plans are being made for MAAP agent training. The objective is to complete the training
as close to the roll out day to reduce the amount of information forgotten.

Action Items: Person responsible: Deadline:
• None

VI. IT Issues Dennis Roffman

• CPI provided a $69,000quote to interface SPOTS to MAAP.

Action Items: Person responsible: Deadline:
• Seek funding for $69,000 Director Beecher August

2003

VIII. Business Issues Dennis Roffman

• Negotiations are in progress with Primedia.

• A list of issues has been addressed with Director Beecher. All but two or three of the
issues have been answered. These issues are listed in section VII of the meeting
agenda.

Action Items: Person responsible: Deadline:
• Circulate issue resolutions at next steering

committee meeting
Dennis Roffman July 15,

2003

• Publish issue resolutions on web site Brian Smith June 30,
2003

IX. Project Contract & Funding Dennis Roffman

• Amendment E has been signed off. This amendment will not affect cost, its intent is to
synchronize timelines for deliverables and tasks with the actual project.

• Amendment F has been drafted. This amendment includes changes to the scope of work.

Action Items: Person responsible: Deadline:
• Complete Amendment F DOS/Bearing Point ASAP

Next Meeting: July 15, 2003 at 10 Hazen Drive


